

## APPENDIX A – Support Activity Required by Organization and Date

Support Activity Area	Support Activity	Organization	Contact Person	Start Date	Completion Date
<b>ADMN</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – HPS	ADMN	Ed Girovasi	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – DOCS	ADMN	Pauline Figliozzi	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – SPS	ADMN	Ed Girovasi	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – HIHRTS	ADMN	Barbara Edwards	7/1/2005	9/23/2005
<b>COE</b>					
Services Acquisition Support for Performing Pilot Data Conversion	COE Conversion Support	COE	TBD	4/11/2007	4/30/2007
Services Acquisition Support for Performing Pilot Operations	COE Support for Pilot	COE	TBD	4/30/2007	9/14/2007
Services Acquisition Support for Performing Pilot Evaluation	COE Support for Pilot	COE	TBD	9/17/2007	9/28/2007
<b>CPD</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – IDIS	CPD	Bob Brever	7/1/2005	9/23/2005
Services Acquisition Support for Conducting a Financial Reporting Review	Organizational Support – CPD	CPD	Laura Marin	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Organizational Support – CPD	CPD	Laura Marin	1/9/2006	3/31/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
<b>FHA</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – FHA-SL	FHA	William Fuentevilla	7/1/2005	9/23/2005
<b>Ginnie Mae</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – MASS	Ginnie Mae	Wesley Jones	7/1/2005	9/23/2005
<b>HHLHC</b>					
Services Acquisition Support for Conducting a Financial Reporting Review	Organizational Support – HHLHC	HHLHC	Joseph Smith	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Organizational Support – HHLHC	HHLHC	Joseph Smith	1/9/2006	3/31/2006
<b>OCFO</b>					
Services Acquisition Support for Creating the System Security Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	6/1/2005	9/22/2006
Services Acquisition Support for Creating the Systems Disposition Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – LAS	OCFO	Gail Dise	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – HCFSS	OCFO	Karen Wenstrup	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – FAADS	OCFO	Alice Cullom	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – LOCCS	OCFO	Gail Dise	7/1/2005	9/23/2005

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – HUDCAPS	OCFO	Gail Dise	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – PSCRS	OCFO	Gail Dise	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – Financial-DM	OCFO	Gail Dise	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – CCFF	OCFO	Garland Reid	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – PAS	OCFO	Patricia Payne	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – DARTS	OCFO	Rudy McKinney	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – BOSS	OCFO	Garland Reid	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – IATS	OCFO	Mary Lou Dominguez	7/1/2005	9/23/2005
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – HTMS	OCFO	Barry Kahn	7/1/2005	9/23/2005
Services Acquisition Support for Evaluating COE and Systems Integrator	PMO Support	OCFO	Mary Kohlmeier	7/1/2005	3/31/2006
Services Acquisition Support for Evaluating COE and Systems Integrator	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2005	3/31/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Evaluating OCFO IV&V Support Team	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2005	3/31/2006
Hardware Acquisition Support for Evaluating the COTS Software Package	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	9/30/2005	10/31/2005
Software Acquisition Support for Evaluating the COTS Software Package	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	9/30/2005	10/31/2005
Services Acquisition Support for Evaluating the COTS Software Package	PMO Support	OCFO	Mary Kohlmeier	9/30/2005	10/31/2005
Services Acquisition Support for Evaluating the COTS Software Package	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	9/30/2005	10/31/2005
Services Acquisition Support for Conducting a Financial Reporting Review	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	1/9/2006	3/31/2006
Hardware Acquisition Support for Establishing the Systems Environment	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	3/31/2006	9/30/2006
Services Acquisition Support for Establishing the Systems Environment	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	3/31/2006	9/30/2006
Services Acquisition Support for Creating a Conversion Strategy	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	5/1/2006	6/9/2006
Services Acquisition Support for Creating Interface Designs	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	5/1/2006	7/21/2006
Services Acquisition Support for Creating Interface Designs	Financial DataMart	OCFO	Keith Zahner	5/1/2006	7/21/2006
Services Acquisition Support for Creating Interface Designs	PAS Support	OCFO	Keith Zahner	5/1/2006	7/21/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Creating Interface Designs	Bank Card Support	OCFO	Rhonda Press	5/1/2006	7/21/2006
Services Acquisition Support for Creating Interface Designs	Treasury Support	OCFO	Wally Garner	5/1/2006	7/21/2006
Services Acquisition Support for Creating Interface Designs	NFC Support	OCFO	Rita Redder	5/1/2006	7/21/2006
Services Acquisition Support for Creating the Training Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	6/1/2006	8/2/2006
Services Acquisition Support for Creating the Training Plan	HUD Training	OCFO	Gail Dise	6/1/2006	8/2/2006
Services Acquisition Support for Creating Conversion Designs	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	6/12/2006	9/15/2006
Software Acquisition Support for Establishing the Capacity Management Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2006	9/30/2006
Services Acquisition Support for Establishing the Capacity Management Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2006	9/30/2006
Software Acquisition Support for Creating a COOP Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2006	9/30/2006
Services Acquisition Support for Creating a COOP Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2006	9/30/2006
Services Acquisition Support for Creating the System Modifications Designs	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2006	9/30/2006
Services Acquisition Support for Performing Software Installation	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/1/2006	9/30/2006
Services Acquisition Support for Creating the Configuration and Set-up Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/3/2006	9/22/2006
Hardware Acquisition Support for Determining Middleware Product Needs	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Software Acquisition Support for Determining Middleware Product Needs	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Services Acquisition Support for Determining Middleware Product Needs	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Hardware Acquisition Support for Interface Development	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Software Acquisition Support for Interface Development	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	Financial DataMart	OCFO	Keith Zahner	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	PAS Support	OCFO	Keith Zahner	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	Bank Card Support	OCFO	Rhonda Press	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	Treasury Support	OCFO	Wally Garner	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	NFC Support	OCFO	Rita Redder	7/24/2006	10/13/2006
Software Acquisition Support for Reporting/OLAP Requirements	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Services Acquisition Support for Reporting/OLAP Requirements	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/24/2006	10/13/2006
Services Acquisition Support for Creating the User Support Plan	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	9/2/2006	10/3/2006
Services Acquisition Support for Performing Conversion Development	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	9/18/2006	12/8/2006
Hardware Acquisition Support for Interface Testing	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	10/16/2006	1/5/2007

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Software Acquisition Support for Interface Testing	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	Financial DataMart	OCFO	Keith Zahner	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	PAS Support	OCFO	Keith Zahner	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	Bank Card Support	OCFO	Rhonda Press	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	Treasury Support	OCFO	Wally Garner	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	NFC Support	OCFO	Rita Redder	10/16/2006	1/5/2007
Services Acquisition Support for System Modification Testing	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	10/16/2006	1/5/2007
Services Acquisition Support for Conversion Testing	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	12/11/2006	3/16/2007
Services Acquisition Support for Performing Pilot Data Conversion	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	4/11/2007	4/30/2007
Hardware Acquisition Support for Performing Software Installation	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	5/21/2007	5/29/2007
Services Acquisition Support for Creating User Documentation and Procedures	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	6/1/2007	7/26/2007
Services Acquisition Support for Creating User Documentation and Procedures	HUD Training	OCFO	Gail Dise	6/1/2007	7/26/2007
Services Acquisition Support for Conducting User Training	HUD Training	OCFO	Gail Dise	7/2/2007	9/21/2007
Services Acquisition Support for Conducting User Training	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	7/2/2007	9/21/2007

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Performing Pilot Evaluation	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	9/17/2007	9/28/2007
Services Acquisition Support for Creating a Conversion Strategy	Internal HIFMIP Team Support	OCFO	Mary Kohlmeier	10/1/2007	12/31/2007
<b>OCFO/ADMN</b>					
Services Acquisition Support for Conducting a Financial Reporting Review	Organizational Support – ADMN	OCFO/ADMN	Gail Dise	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Organizational Support – ADMN	OCFO/ADMN	Gail Dise	1/9/2006	3/31/2006
<b>OCIO</b>					
Services Acquisition Support for Creating the System Security Plan	IT Security Support	OCIO	Joyce Little	6/1/2005	9/22/2006
Hardware Acquisition Support for Evaluating the COTS Software Package	IT Support	OCIO	Dennis Peacock	9/30/2005	10/31/2005
Software Acquisition Support for Evaluating the COTS Software Package	IT Support	OCIO	Dennis Peacock	9/30/2005	10/31/2005
Services Acquisition Support for Conducting a Financial Reporting Review	IT Support	OCIO	Dennis Peacock	10/3/2005	3/31/2006
Hardware Acquisition Support for Establishing the Systems Environment	IT Support	OCIO	Dennis Peacock	3/31/2006	9/30/2006
Services Acquisition Support for Establishing the Systems Environment	IT Support	OCIO	Dennis Peacock	3/31/2006	9/30/2006
Services Acquisition Support for Creating Interface Designs	IT Interface Design Support	OCIO	Dennis Peacock	5/1/2006	7/21/2006
Services Acquisition Support for Creating Interface Designs	HPS/SPS Software support	OCIO	Kevin Stutzman	5/1/2006	7/21/2006



<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Creating Interface Designs	e-Travel software support	OCIO	Barry Kahn	5/1/2006	7/21/2006
Services Acquisition Support for Creating Conversion Designs	IT Support	OCIO	Dennis Peacock	6/12/2006	9/15/2006
Software Acquisition Support for Establishing the Capacity Management Plan	IT Support	OCIO	Dennis Peacock	7/1/2006	9/30/2006
Services Acquisition Support for Establishing the Capacity Management Plan	IT Support	OCIO	Dennis Peacock	7/1/2006	9/30/2006
Software Acquisition Support for Creating a COOP Plan	IT Support	OCIO	Dennis Peacock	7/1/2006	9/30/2006
Services Acquisition Support for Creating a COOP Plan	IT COOP Support	OCIO	Dennis Peacock	7/1/2006	9/30/2006
Services Acquisition Support for Creating the System Modifications Designs	IT Support	OCIO	Dennis Peacock	7/1/2006	9/30/2006
Services Acquisition Support for Performing Software Installation	IT Support	OCIO	Dennis Peacock	7/1/2006	9/30/2006
Services Acquisition Support for Creating the Configuration and Set-up Plan	IT Configuration Support	OCIO	Dennis Peacock	7/3/2006	9/22/2006
Hardware Acquisition Support for Determining Middleware Product Needs	IT Middleware Product Needs Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Software Acquisition Support for Determining Middleware Product Needs	IT Middleware Product Needs Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Services Acquisition Support for Determining Middleware Product Needs	IT Middleware Product Needs Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Hardware Acquisition Support for Interface Development	IT Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Software Acquisition Support for Interface Development	IT Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	IT Interface Development Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	HPS/SPS Software support	OCIO	Kevin Stutzman	7/24/2006	10/13/2006
Services Acquisition Support for Interface Development	e-Travel software support	OCIO	Barry Kahn	7/24/2006	10/13/2006
Software Acquisition Support for Reporting/OLAP Requirements	IT Reporting Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Services Acquisition Support for Reporting/OLAP Requirements	IT Middleware Product Needs Support	OCIO	Dennis Peacock	7/24/2006	10/13/2006
Services Acquisition Support for Performing Conversion Development	IT Support	OCIO	Dennis Peacock	9/18/2006	12/8/2006
Hardware Acquisition Support for Interface Testing	IT Support	OCIO	Dennis Peacock	10/16/2006	1/5/2007
Software Acquisition Support for Interface Testing	IT Support	OCIO	Dennis Peacock	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	IT Support	OCIO	Dennis Peacock	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	HPS/SPS Software support	OCIO	Kevin Stutzman	10/16/2006	1/5/2007
Services Acquisition Support for Interface Testing	e-Travel software support	OCIO	Barry Kahn	10/16/2006	1/5/2007
Services Acquisition Support for System Modification Testing	IT Support	OCIO	Dennis Peacock	10/16/2006	1/5/2007
Services Acquisition Support for Conversion Testing	IT Support	OCIO	Dennis Peacock	12/11/2006	3/16/2007
Services Acquisition Support for Performing Pilot Data Conversion	IT Support	OCIO	Dennis Peacock	4/11/2007	4/30/2007
Services Acquisition Support for Performing Pilot Operations	IT Support	OCIO	Dennis Peacock	4/30/2007	9/14/2007

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Hardware Acquisition Support for Performing Software Installation	IT Support	OCIO	Dennis Peacock	5/21/2007	5/29/2007
Services Acquisition Support for Conducting User Training	IT Training System Setup Support	OCIO	Dennis Peacock	7/2/2007	9/21/2007
<b>OCPO</b>					
Services Acquisition Support for Creating the System Security Plan	Acquisition support for key contractors	OCPO	Michael Mee	6/1/2005	9/22/2006
Services Acquisition Support for Creating the Systems Disposition Plan	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2005	9/23/2005
Services Acquisition Support for Evaluating COE and Systems Integrator	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2005	3/31/2006
Services Acquisition Support for Evaluating OCFO IV&V Support Team	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2005	3/31/2006
Hardware Acquisition Support for Evaluating the COTS Software Package	Acquire Necessary Evaluation Hardware	OCPO	Michael Mee	9/30/2005	10/31/2005
Software Acquisition Support for Evaluating the COTS Software Package	Acquire Necessary Evaluation Software	OCPO	Michael Mee	9/30/2005	10/31/2005
Services Acquisition Support for Evaluating the COTS Software Package	Acquisition support for key contractors	OCPO	Michael Mee	9/30/2005	10/31/2005
Services Acquisition Support for Conducting a Financial Reporting Review	Acquisition support for key contractors	OCPO	Michael Mee	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Acquisition support for key contractors	OCPO	Michael Mee	1/9/2006	3/31/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Hardware Acquisition Support for Establishing the Systems Environment	Acquisition support for key contractors	OCPO	Michael Mee	3/31/2006	9/30/2006
Services Acquisition Support for Creating Interface Designs	Acquisition support for key contractors	OCPO	Michael Mee	5/1/2006	7/21/2006
Services Acquisition Support for Creating the Training Plan	Acquisition support for key contractors	OCPO	Michael Mee	6/1/2006	8/2/2006
Services Acquisition Support for Creating Conversion Designs	Acquisition support for key contractors	OCPO	Michael Mee	6/12/2006	9/15/2006
Software Acquisition Support for Establishing the Capacity Management Plan	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2006	9/30/2006
Services Acquisition Support for Establishing the Capacity Management Plan	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2006	9/30/2006
Software Acquisition Support for Creating a COOP Plan	Acquisition support for Necessary Software	OCPO	Michael Mee	7/1/2006	9/30/2006
Services Acquisition Support for Creating a COOP Plan	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2006	9/30/2006
Services Acquisition Support for Creating the System Modifications Designs	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2006	9/30/2006
Services Acquisition Support for Performing Software Installation	Acquisition support for key contractors	OCPO	Michael Mee	7/1/2006	9/30/2006
Services Acquisition Support for Creating the Configuration and Set-up Plan	Acquisition support for key contractors	OCPO	Michael Mee	7/3/2006	9/22/2006
Hardware Acquisition Support for Determining Middleware Product Needs	Acquisition support for key contractors	OCPO	Michael Mee	7/24/2006	10/13/2006
Software Acquisition Support for Determining Middleware Product Needs	Acquisition support for key contractors	OCPO	Michael Mee	7/24/2006	10/13/2006

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Determining Middleware Product Needs	Acquisition support for key contractors	OCPO	Michael Mee	7/24/2006	10/13/2006
Hardware Acquisition Support for Interface Development	Acquisition support for key contractors	OCPO	Michael Mee	7/24/2006	10/13/2006
Software Acquisition Support for Reporting/OLAP Requirements	Acquisition support for reporting software	OCPO	Michael Mee	7/24/2006	10/13/2006
Services Acquisition Support for Reporting/OLAP Requirements	Acquisition support for key contractors	OCPO	Michael Mee	7/24/2006	10/13/2006
Services Acquisition Support for Creating the User Support Plan	Acquisition support for key contractors	OCPO	Michael Mee	9/2/2006	10/3/2006
Hardware Acquisition Support for Interface Testing	Acquisition support for key contractors	OCPO	Michael Mee	10/16/2006	1/5/2007
Software Acquisition Support for Interface Testing	Acquisition support for key contractors	OCPO	Michael Mee	10/16/2006	1/5/2007
Services Acquisition Support for Performing Pilot Data Conversion	Acquisition support for key contractors	OCPO	Michael Mee	4/11/2007	4/30/2007
Services Acquisition Support for Creating User Documentation and Procedures	Acquisition support for key contractors	OCPO	Michael Mee	6/1/2007	7/26/2007
Services Acquisition Support for Performing Pilot Evaluation	Acquisition support for key contractors	OCPO	Michael Mee	9/17/2007	9/28/2007
Services Acquisition Support for Creating a Conversion Strategy	Acquisition support for key contractors	OCPO	Michael Mee	10/1/2007	12/31/2007
<b>OFHEO</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination - FIMS	OFHEO	Susan Jacobs	7/1/2005	9/23/2005
<b>OH</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – TRACS	OH	Lanier Hylton	7/1/2005	9/23/2005

<b>Support Activity Area</b>	<b>Support Activity</b>	<b>Organization</b>	<b>Contact Person</b>	<b>Start Date</b>	<b>Completion Date</b>
Services Acquisition Support for Conducting a Financial Reporting Review	Organizational Support – OH	OH	Ronald Spraker	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Organizational Support – OH	OH	Ronald Spraker	1/9/2006	3/31/2006
<b>PIH</b>					
Services Acquisition Support for Creating the Systems Disposition Plan	Disposition Plan Coordination – WASS	PIH	Gary Faeth	7/1/2005	9/23/2005
Services Acquisition Support for Conducting a Financial Reporting Review	Organizational Systems Support – PIH	PIH	Paul Scott	10/3/2005	3/31/2006
Services Acquisition Support for Performing Data Clean Up	Organizational Systems Support – PIH	PIH	Paul Scott	1/9/2006	3/31/2006
<b>SATO</b>					
Services Acquisition Support for Creating Interface Designs	SATO Support	SATO	Rhonda Press	5/1/2006	7/21/2006
Services Acquisition Support for Interface Development	SATO Support	SATO	Rhonda Press	7/24/2006	10/13/2006
Services Acquisition Support for Interface Testing	SATO Support	SATO	Rhonda Press	10/16/2006	1/5/2007
<b>TBD</b>					
Services Acquisition Support for Performing Pilot Operations	Organizational Input Support for Pilot	TBD	TBD	4/30/2007	9/14/2007
Services Acquisition Support for Performing Pilot Evaluation	Organizational Input Support for Pilot	TBD	TBD	9/17/2007	9/28/2007