

Technical Assistance Package for Demolition/Disposition Applications - Time Table

Section 5, Line 17

AARDVARK HOUSING AUTHORITY

Time Table

Demolition Timetable	
Activity Description	Number of Months after HUD Approval
Freeze Rent Rolls and Notify Residents of Program Approval	Immediately
Begin Relocation	-----
All Residents Relocated	18 months
Award Demolition Contract	19 months
Demolition Completed	25 months